COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 08/ 2019

ESTI MATE SUMVARY 13:57: 19
CONTI D C20285 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20285- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.0 DAYS TIME ALLOW 50 WORK DAYS
PR SH14 & US287 NW OF FT COLLI PERCENT TIME:  18.00 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO. ERR400- 329
PR SH14 & US287 NW OF FT COLLINS
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
DURAN EXCAVATI NG, | NC. PAY PERI OD ENDI NG 03/ 30/ 2019 DATE TI ME STARTED 03/18/2019
14332 CR 64 DATE LET 11/ 29/ 2018 DATE WORK BEGAN 03/18/ 2019
DATE AWARDED 12/ 11/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/31/2018 DATE ACCEPTED
GREELEY CO 80631 (970) 351- 0192 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1,028, 580.09 PARTI Cl PATI NG $ 95, 232. 40 $ 95, 232. 40
AWARD PRQIJECT AMT: $ 934, 380. 09 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 9. 26% TOTAL EARNI NGS 95, 232. 40 95, 232. 40
FUNDS AVAI LABLE: $ 933,347.69 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 95, 232. 40 95, 232. 40
TOTAL CLAI M5 $ 0.00 RETAI NAGE -2,361.97 -2,361.97
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 92, 870. 43 92, 870. 43
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 92, 870. 43 92, 870. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 92, 870. 43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200 USs

0005 201-00000

0010 202-00010

0015 202-01000

0020 202-01130

0025 203-00060

0030 203-00062

0035 203-01510

0040 203-01594

0045 203-02330

0050 206-00510

0055 207-00205

C20285
20285-BI D
ERR400- 329

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval of Tree

*Renpoval of Fence

*Rermoval of CGuardrail Type 3

Enbanknent Material (Conplete In Place)

Enmbanknment Material (Conplete In Place) (Special)

Backhoe

Conbi nati on Loader

Laborer

Filter Material (C ass A)

Topsoi

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
7, 940. 00000
8. 000
EACH
1, 668. 00000
340. 000
LF
3. 00000
305. 000
LF
9. 00000
2, 004. 000
cy
42. 00000
1, 200. 000
oy
12. 30000
10. 000
HOUR
138. 00000
10. 000
HOUR
149. 00000
30. 000
HOUR
50. 00000
1, 200. 000
cy
68. 00000
449. 000
cy

8. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0.500
0. 500

0. 000
6. 000
6. 000

0. 000
125. 000
125. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 04/ 08/ 2019

13:57: 19
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
3,970. 00
3, 970. 00
10, 008. 00
10, 008. 00
375. 00
375. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20285-BI D ESTI MATE RUN 04/ 08/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0001 13:57: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0060 207-00305 Wet | and Topsoi | 36. 000 0. 000
cY 0. 000 0.00
18. 00000 0. 000 0. 00
0065 208- 00002 *Erosi on Log Type 1 (12 Inch) 404. 000 0. 000
LF 110. 000 550. 00
5. 00000 110. 000 550. 00
0070 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0.00
2,168. 00000 0. 000 0. 00
0075 208- 00207 Erosi on Control Managenent 10. 000 0. 000
DAY 2.000 420. 00
210. 00000 2.000 420. 00
0080 208-00301 Tenporary Diversion 600. 000 0. 000
LF 450. 000 8, 100. 00
18. 00000 450. 000 8, 100. 00
0085 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 500 5, 136. 00
10, 272. 00000 0. 500 5, 136. 00
0090 212-00006 *Seeding (Native) 1. 310 0. 000
ACRE 0. 000 0. 00
3,424. 00000 0. 000 0. 00
0095 212-00022 *Seedi ng (R parian) 0. 310 0. 000
ACRE 0. 000 0.00
10, 374. 00000 0. 000 0.00
0100 212-00032 *Soi | Condi tioning 1.620 0. 000
ACRE 0. 000 0. 00
7,169. 00000 0. 000 0. 00
0105 213-00003 *Mul chi ng (Weed Free) 0. 820 0. 000
ACRE 0. 000 0.00
3,591. 00000 0. 000 0.00
0110 213-00012 *Spray-on Mul ch Bl anket 0. 820 0. 000
ACRE 0. 000 0. 00

8, 828. 00000 0. 000 0. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20285-BID ESTI MATE RUN 04/ 08/ 2019
PRQIECT ERR400- 329 ESTI MATE NO 0001 13:57:19
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 Us 287
0115 213-00061 *Mil ch Tackifier 82. 000 0. 000
LB 0. 000 0. 00
27.00000 0. 000 0. 00
0120 420-00112 Geotextile (Drainage) (dass 1) 1, 168. 000 0. 000
SY 0. 000 0. 00
2.20000 0. 000 0. 00
0125 506-00412 Soil Riprap (12 Inch) 1, 200. 000 0. 000
cY 0. 000 0. 00
93. 00000 0. 000 0. 00
0130 606-00310 *Quardrail Type 3A 288. 000 0. 000
LF 0. 000 0. 00
57. 00000 0. 000 0. 00
0135 606-01320 *End Anchorage Type 3B 1. 000 0. 000
EACH 0. 000 0. 00
2,746. 00000 0. 000 0. 00
0140 606-01380 *Transi tion Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
1, 906. 00000 0. 000 0. 00
0145 607-00030 *Brace Post (Special) 1. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0. 00
0150 607-01000 *Fence Barbed Wre with Metal Posts 330. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0155 607-11525 Fence (Plastic) 500. 000 0. 000
LF 245. 000 1,715. 00
7.00000 245. 000 1, 715. 00
0160 609-21023 *Curb and Gutter Type 2 (Section Il-B) (Special) 10. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0165 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 300 3, 780. 00

12, 600. 00000 0. 300 3, 780. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20285-BI D ESTI MATE RUN 04/ 08/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0001 13:57: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0170 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 250 16, 500. 00
66, 000. 00000 0. 250 16, 500. 00
0175 626-01104 *Public Information Services (Tier V) 1. 000 0. 000
LS 0. 300 1, 444.50
4, 815. 00000 0. 300 1,444.50
0180 630-00000  *Fl aggi ng 640. 000 0. 000
HOUR 145. 000 3, 625. 00
25. 00000 145. 000 3,625.00
0185 630- 00007 *Traffic Control Inspection 25. 000 0. 000
DAY 1. 000 149. 00
149. 00000 1. 000 149. 00
0190 630-00012 *Traffic Control Managenent 55. 000 0. 000
DAY 10. 000 8,310. 00
831. 00000 10. 000 8, 310. 00
0195 630-80341  *Construction Traffic Sign (Panel Size A) 10. 000 0. 000
EACH 5. 000 135. 00
27. 00000 5. 000 135. 00
0200 630-80342 *Construction Traffic Sign (Panel Size B) 42. 000 0. 000
EACH 14.000 448. 00
32. 00000 14. 000 448. 00
0205 630- 80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 2,835.00
2, 835. 00000 1. 000 2,835.00
0210 630-80360 *Drum Channel i zi ng Devi ce 40. 000 0. 000
EACH 18. 000 198. 00
11. 00000 18. 000 198. 00
0215 630-80373 Concrete Barrier (Tenporary)(Renove) 168. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0.00
0220 630-80380 *Traffic Cone 100. 000 0. 000
EACH 10. 500 52.50

5. 00000 10. 500 52.50



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20285-BI D ESTI MATE RUN 04/ 08/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0001 13:57: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0225 630-80393 *Stackabl e Vertical Panels 13. 000 0. 000
EACH 0. 000 0.00
9. 00000 0. 000 0.00
0230 700-70010 F/ A M nor Contract Revisions 70, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0235 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0240 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0245 700- 70023 F/ A On- The-Job Trai nee 2,200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0250 700-70080 F/ A Furni sh 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700- 70300 F/ A Cable T.V. Lines 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 666, 997.34 % 67,751.00 $ 67, 751. 00
CAT NO0201 SH 14

0265 202-00015 Renoval of Headwal | 1.000 0. 000
EACH 0. 000 0. 00
884. 00000 0. 000 0. 00
0270 202-00027 Renoval of Riprap 1, 561. 000 0. 000
Sy 755. 000 13, 590. 00

18. 00000 755. 000 13, 590. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20285-BI D ESTI MATE RUN 04/ 08/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0001 13:57: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 SH 14

0275 202- 00035 Renoval of Pipe 89. 000 0. 000
LF 0. 000 0.00
26. 00000 0. 000 0.00
0280 202-00220 Renoval of Asphalt Mat 85. 000 0. 000
5% 0. 000 0.00
16. 00000 0. 000 0.00
0285 203-00000 Uncl assi fi ed Excavation 510. 000 0. 000
(&% 0. 000 0.00
13. 00000 0. 000 0.00
0290 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0.00
138. 00000 0. 000 0.00
0295 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
149. 00000 0. 000 0.00
0300 203-02330 Labor er 30. 000 0. 000
HOUR 0. 000 0.00
50. 00000 0. 000 0.00
0305 206-00000 Structure Excavation 388. 000 0. 000
(&% 0. 000 0.00
10. 00000 0. 000 0.00
0310 206-00100 Structure Backfill (COass 1) 253. 000 0. 000
cY 0. 000 0.00
42. 00000 0. 000 0.00
0315 206-01750 Shoring 1. 000 0. 000
LS 0. 000 0.00
11, 000. 00000 0. 000 0.00
0320 207-00205 Topsoi | 50. 000 0. 000
cY 0. 000 0.00
8. 00000 0. 000 0.00
0325 208- 00002 *Erosion Log Type 1 (12 Inch) 1, 282. 000 0. 000
LF 0. 000 0.00

5. 00000 0. 000 0. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20285-BI D ESTI MATE RUN 04/ 08/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0001 13:57: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 SH 14

0330 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
990. 00000 0. 000 0. 00
0335 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0340 208-00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0345 208- 00207 Erosi on Control Managenent 5. 000 0. 000
DAY 0. 000 0. 00
210. 00000 0. 000 0.00
0350 212-00006  *Seeding (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
3,424. 00000 0. 000 0. 00
0355 212-00032 *Soi | Conditioning 0. 300 0. 000
ACRE 0. 000 0. 00
7,169. 00000 0. 000 0.00
0360 213-00003  *Mil ching (Weed Free) 0. 300 0. 000
ACRE 0. 000 0. 00
3,591. 00000 0. 000 0. 00
0365 213-00012 *Spray-on Mil ch Bl anket 0. 100 0. 000
ACRE 0. 000 0. 00
8, 828. 00000 0. 000 0.00
0370 213-00061  *Mulch Tackifier 30. 000 0. 000
LB 0. 000 0. 00
27.00000 0. 000 0. 00
0375 304-06000  Aggregate Base Course (Cl ass 6) 12. 500 0. 000
TON 0. 000 0. 00
53. 00000 0. 000 0.00
0380 403-36721  *Hot M x Asphalt (G ading ST)(75) (PG 58-28) 28. 200 0. 000
TON 0. 000 0. 00

268. 00000 0. 000 0. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20285-BI D ESTI MATE RUN 04/ 08/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0001 13:57: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 SH 14

0385 420-00112  Geotextile (Drainage) (Cass 1) 152. 000 0. 000
SY 0. 000 0. 00
2.20000 0. 000 0. 00
0390 506-00209 Riprap (9 Inch) 15. 000 0. 000
cY 0. 000 0. 00
104. 00000 0. 000 0.00
0395 506-00210 Riprap (9 Inch) (SPECIAL) 1, 564. 000 0. 000
TON 73.670 4,420.20
60. 00000 73.670 4,420. 20
0400 506-00212 Riprap (12 Inch) 89. 000 0. 000
cY 0. 000 0. 00
88. 00000 0. 000 0.00
0405 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 2.000 0. 000
cY 0. 000 0. 00
2,238. 00000 0. 000 0. 00
0410 601-01025 *Concrete C ass B (M scel | aneous) 54. 100 0. 000
cY 0. 000 0. 00
1, 406. 00000 0. 000 0.00
0415 602-00000 *Reinforcing Steel 5, 841. 000 0. 000
LB 0. 000 0. 00
2.65000 0. 000 0. 00
0420 603-01360 36 Inch Reinforced Concrete Pipe 179. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0.00
0425 603-05036 36 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 656. 00000 0. 000 0. 00
0430 604-00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 087. 00000 0. 000 0.00
0435 607-11525  Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00

7.00000 0. 000 0. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20285-BI D ESTI MATE RUN 04/ 08/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0001 13:57: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 SH 14

0440 609-21023 *Curb and Gutter Type 2 (Section I1-B) (Special) 10. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0445 630- 80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 2,835.00
2, 835. 00000 1.000 2,835.00
0450 630-80370 Concrete Barrier (Tenporary) 100. 000 0. 000
LF 50. 000 3, 200. 00
64. 00000 50. 000 3, 200. 00
0455 630-80371 Reset Concrete Barrier (Tenporary) 100. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0460 630-80393 *Stackabl e Vertical Panels 13. 000 0. 000
EACH 2.500 22.50
9. 00000 2.500 22.50
0465 630-85010 I mpact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 500 1, 102. 50
2, 205. 00000 0. 500 1,102. 50
0470 630-85013 I mpact Attenuator (Tenporary)(Reset Only) 2.000 0. 000
EACH 0. 000 0. 00
735. 00000 0. 000 0. 00
0475 700-70012 F/ A Asphalt Pavenent |ncentive 2,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0201 CURRENT AMT $ 353,878.75 % 25,170.20 % 25, 170. 20
CAT NO0400 CE Bid Item

0480 620-00001 Field Office (Class 1) 1. 000 0. 000
EACH 0. 300 1, 926. 00
6, 420. 00000 0. 300 1, 926. 00
0485 620- 00020 Sanitary Facility 2.000 0. 000
EACH 0. 600 385. 20
642. 00000 0. 600 385. 20
CAT 0400 CURRENT AMT $ 7,704.00 % 2,311.20% 2,311. 20

PROJECT TOTAL CURRENT AMI $ 1,028,580.09$% 95,232.40% 95, 232. 40



